Radiogram No. 7086u

GMT

09:45-09:55

09:45-09:50
09:50-10:00

09:55-10:25

10:00-10:30
10:25-11:05
10:25-11:15
10:30-11:20
11:05-11:30
11:15-11:30
11:15-11:35
11:20-11:35
11:30-13:00
11:30-11:35

11:35-11:50

11:50-11:55
11:50-11:55
11:50-11:55
11:55-12:35
11:55-12:05
12:05-12:35
12:15-12:35
12:35-12:55
12:55-13:25
12:55-13:25
13:00-13:10
13:00-13:15
13:15-14:05
13:25-13:40
13:25-13:55
13:25-13:55
13:40-14:00
13:55-14:15
14:00-14:05
14:05-14:35
14:10-15:10
14:15-14:25

CREW

CDR, FE-2-16,
FE-1

FE-2

CDR, FE-1, FE-
2-16

FE-2

CDR

FE-2-16, FE-1
FE-2

CDR

FE-1

FE-2-16

FE-2

CDR

FE-1

FE-2-16, FE-2,
FE-1

FE-2
FE-1
FE-2-16
FE-2

FE-1

FE-2-16

FE-2, FE-2-16
FE-2-16

FE-2

FE-1

CDR

FE-1

FE-2

FE-2-16

FE-1

FE-2-16, FE-2
FE-1

CDR

FE-1

FE-2
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Form 24 for 02/13/08

ACTIVITY

Morning inspection

SLEEP - data logging
Morning inspection

Post-sleep

BREAKFAST

EVA Hygiene Break/Prebreathe

Prep for Work

EVA Prep
HAM Radio Powerdown in SM

Daily Planning Conference (S-band)

Lab Window Shutter Close

Laptop RS3 activation

Prep for Work

Handrail installation in Columbus

CPC2 RS2 Laptop Software Upgrade
Water sampling from SM Rodnik tank BB1
ISS Crew Adaptation

Install Columbus/NODE2 Vestibule Barriers
Remove D3 Floor Panels in Columbus
Destow Foot Loops in Columbus

CPC2 RS2 Laptop Software Upgrade

EMU purge

Prebreathe in EMU

Verify MN-1 Flow Meter Positions

Activate SSC in Columbus

Remove D2 Floor Panels in Columbus
Transfer and set up ATV control panel to nominal location
Columbus Stowage Volume Reconfiguration
Laptop RS2 Shutdown

Crew Lock Depress

Physical Exercise (VELO + RED), day 2
PCS shutdown in Node 2 for transfer to Columbus and PWS removal



14:15-14:35
14:25-14:40
14:35-15:05
14:35-15:05
14:40-15:10
15:05-15:25
15:05-16:05
15:10-16:40
15:10-15:40
15:40-16:40
15:40-16:40
16:35-16:40
16:40-17:40
17:40-18:45
17:40-20:20
18:45-19:15
18:45-19:15
18:45-19:15
19:15-19:35
19:15-19:25
19:25-20:25
19:30-21:00

19:35-20:10

20:10-20:40
20:20-21:00
20:25-20:40
20:40-21:15
21:00-21:05
21:00-21:15
21:15-21:30
21:15-21:25
21:15-22:30
21:20-21:25
21:25-21:30
21:25-21:40
21:30-21:45
21:30-21:45
21:40-21:45
21:45-22:00
22:00-22:15
22:15-22:45

FE-2-16
FE-2
CDR
FE-2-16
FE-2
CDR
FE-2-16
FE-1

FE-2

CDR
FE-2-16

FE-2-16, FE-2
FE-1
CDR
FE-2

FE-2-16

FE-2

CDR

FE-2-16

FE-1

FE-2

FE-2-16, FE-2
FE-1

CDR

FE-2

FE-2-16

CDR

FE-1

FE-2-16
FE-2
FE-1
FE-2-16

FE-2-16, FE-1,
FE-2
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Remove Partition Covers in Columbus

Teardown PWS in NODE2

Install D3 Floor Panels in Columbus

Install D2 Floor Panels in Columbus

Install PWS in Columbus

Installation of K-bar capture mechanisms in Bays A3 & F1
Installation of video equipment in Columbus

Physical Exercise (TVIS) day 2

Activation of PWS in Columbus

Physical Exercise (RED)

Physical Exercise (CEVIS)

Video Equipment Configuration

LUNCH

Relocation of the EPM rack to A3

BAR. Kelvin, Iva, TTM measurements, data downlink via BCP-TM
Removal and Stowage of Launch Fasteners and Stowage containers
PCS transfer from NODE2 and installation in Columbus

Remove D1 Floor Panels in Columbus

Unlock the Anti-Vibration Mount (AVM) on Water Pump Assembly (WPA)
Terminate BSA battery charge

Physical Exercise (TVIS)

Physical Exercise (RED)

Unlock the Anti-Vibration Mount (AVM) on Condensate Water Separator
Assembly (CWSA)

Install D1 Floor Panels in Columbus

COX maintenance

Start Filling CWC from the Lab Condensate Tank
Handover

Configuration for EMU Glove Photography

Prep for Work

Terminate filling CWC from Lab Condensate Tank
Prep for Work

Post-EVA ops

Cryogem-03 refrigerator temperature check
Transfer TVIS/RED/CEVIS/HRM data to MEC
Private Medical Conference (S-band)

Checkout of Columbus Module Fire Indicator

Prep for Work

Daily Planning Conference (S-band)
Prep for Work
Daily food prep



22:30-22:50
22:45-23:15

22:50-22:55
22:55-23:05
23:05-23:35

23:15-00:15

23:35-00:15
00:15-08:45

Task List

Notes:

CDR

FE-1, FE-2-16,
FE-2

CDR

FE-1, FE-2-16,
FE-2

CDR

FE-1
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EMU battery charge (start)
DINNER

EVA photo downlink
Daily food prep
DINNER

Pre-sleep

SLEEP

TBY (Universal Bioengineering Thermostat). Temperature check
PLANTS-2. Payload Status Check and Photography

IMS Update

1. See OSTP for references to US activities.
2. SM Window #9 shutter opening is at crew discretion, Report to MCC
End of Radiogram



